State of California Department of Transportation Page 1

Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 01
Location _ xwaraea _
l(::ec::lnz%(:t Storm Water Description Resident Conlilrc:)j ;chlagz AE'ztp g(\)lr?"nc:) 0/‘(’J/Il\r/nvgrk
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
01- DN+ 101- 14. 8/ 15. 6 IN DEL NORTE COUNTY ABOUT 10.5 KM CONDON JOHNSON AND ASSOCI ATES SANDERS, KAREN $5, 633,426 06/ 02/ 09 21%
2&&24781{ 150 & NORTH OF KLAMATH FROM 2.0 KM NORTH OF | NC 700 PARK PLACE ii' 323 5;(7)3 gg; Si; 83 24%
0 QL01- (150) W LSON CREEK BRI DGE TO 2.4 KM NORTH P O BOX 12368 CRESCENT CI TY, CA 95531 » 00
o OF W LSON CREEK BRI DGE )
CONSTRUCT RETAI NI NG WALL QAKLAND CA 94604 (707) 464- 9157
HA42 SWPPP (510) 636- 2100
01- DN-101- 43. 6/ 45. 8 I N DEL NORTE COUNTY NEAR SM TH RI VER Tl DEWATER CONTRACTORS | NC BROWK, KARL $6, 969, 893 04/ 24/ 07 90%
2(1:53?(5;118‘11_(126) c FROM 6. 4 KM NORTH OF ROADY CREEK P O BOX 1956 700 PARK PLACE $5;$§§;g$§ 825 %%5 8; 80%
QL-01 1-(66) BRI DGE TO 1.0 KM SOUTH OF OREGON B |NGS OR 97415 CRESCENT CI TY, CA 95531 ’
- - STATE LI NE 0K 707) 465- 3246
=0 SHOULDER W DENI NG AND LEFT TURN (541) 469-5341 (ren
HB1 SWPPP
01- DN 199- 10. 9/ 11. 2 IN DEL NORTE COUNTY NEAR GASQUET FROMAMERI CAN Cl VIL CONSTRUCTORS  SANDERS, KAREN $2, 652,733 04/26/07  100%
2(1:;3%9?5133 031 E 0.3 KM SOUTH HARDSCRABBLE CREEK VEST COAST | NC 700 PARK PLACE $2, 565, 228 835 %y 8; 100%
e O:ElE)) BRI DGE TO 0.2 KM NORTH OF 3701 MALLARD DRI VE CRESENT CI TY, CA 95531 AT
HARDSCRABBLE CREEK BRI DCE (707) 464- 9157 COVPLETED
--() REPLACE BRI DGE BENI CI A CA 94510
HA21 SWPPP (707) 746- 8028
01- HUM 36- 40. 4/ 0 I N HUMBOLDT COUNTY ABOUT 16.5 MLES J F SHEA CONSTRUCTI ON | NC WRI GHT, GEOFFREY $1, 048,785 07/ 27/ 09 0%
g%{- 2;%0?004) c EAST OF BRIDGEVILLE AT 0.1 M WEST OF P O BOX 494519 1487 SANDY PRAI R E iﬁ’ 328 8?; %(7)5 f{g 0%
- ) VAN DUZEN RI VER BRI DGE '
-0 REPAI R STORM DAMAGE REDDI NG CA 96049 S—O?TUEI\E ci 95540
(530) 246- 4292 "
HAo3 - (707) 725- 1022
01- HUM 96-8.5/8. 7 I N HUMBOLDT COUNTY NEAR HOOPA AT 0.3 MERCER FRASER COMPANY HAYLER CHARLES $370, 807 06/ 24/ 09 0%
01-480914 M LE EAST OF TI SH TANG VI ADUCT P O BOX 1006 5065 BOYD ROAD, STE B 28 8;5 ég; gg 0%
REPAI R ROADWAY SLI POUT EUREKA. CA 955021006 ARCATA, CA 95521
(707) 443- 6371 (707)825- 4895
HA23 WecP
01- HUM 96- 16. 0/ 18. 7 I N HUMBOLDT COUNTY NEAR HOOPA FROM  STEWART ENG NEERI NG | NC HAYLER, CHARLES $2,291,577 01/05/09 43%
01- 452404 0.8 M LE SOUTH OF ROCK CHUTE VI ADUCT P O BOX 990010 5065 BOYD ROAD STE. B $1, 030,420 01/14/09 45%
ors- - ) TO 1.9 M LES NORTH OF SIDEHI LL REDDI NG CA 96099 ARCATA, CA 95521 $252,760  12/15/09
-0 VI ADUCT (707) 825- 4895

PLACE HOT M X ASPHALT OVERLAY (530) 244- 8464

HB1 WPCP
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 01
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 96- 21. 8/ 0 I'N HUVBOLDT COUNTY NEAR WEI TCHPEC AT R BROAN CONSTRUCTI ON COMPANY HAYLER, CHARLES $593,301 03/ 04/ 09 26%
Uit ge LM T KARHRR mos 5065 0010 20, STE B HEE s
0 #4- 144 P O BOX 406 B '
o STORM DAMAGE - SOLDI ER PI LE
W LLOW CREEK CA 95573 AsngsA’%ojsgg‘r’ﬂ
HA23 WPCP (530) 629- 3702 (707) 825-
01- HUM 96- 22. 9/ 0 I N HUMBOLDT COUNTY NEAR WEI TCHPEC AT MURPHY | NDUSTRI AL COATI NGS | NCHAYLER, CHARLIE $1, 666, 026 04/ 29/ 08 92%
01-477404 THE KLAMATH RI VER BRI DGE NO. 04-0144 2704 GUNDRY AVENUE 5065 BOYD ROAD, SUI TE $1,112,939 05/14/08 67%
AND AT BLUFF CREEK BRI DGE NO 04- 0063 o QAL HILL CA 90755 B $540,859  10/22/09
PAI NT BRI DGES
(562) 427- 7720 ARCATA, CA 95521
VB PP (707) 825- 4895
01- HUM 101- 40. 9/ 42. 2 I N HUVBOLDT COUNTY NEAR REDCREST FROMGORDON N BALL | NC MCGEE, JAMES $5, 956, 531 08/ 19/ 08 38%
gé: 2;2‘21_1?004) c 2.1 MLES SOUTH TO 0.9 M LE SOUTH OF 333 CAM LLE AVENUE 1487 SANDY PRAI R E $3;$gg;égé 325 2?5 23 510
0 BEAR CREEK BRI DGE ALAND CA 94507 COURT SUI TE E '
o CONSTRUCT RETAI NI NG WALL
(925) 838- 5675 FORTUNA, CA 95540
HAo3 SWPPP (707) 725- 1021
01- HUM 101- 48. 7/ 56. 3 I'N HUMBOLDT COUNTY IN AND NEAR RIO  GRANI TE CONSTRUCTI ON COMPANY  RODRI GUEZ, JOAQUIN $13, 343,294 10/ 24/ 08 29%
2(1:;\‘?_:3(3;8‘11_(149) c DELL FROM EEL RI VER BRI DGE AND P O BOX 50085 1487 SANDY PRAI R E iﬁ' gig' 288 (1)}1; f{g; f{g 28%
OVERHEAD TO 0.5 M LE SOUTH OF VAN COURT STE. E T
--0) DUZEN RI VER BRI DGE WATSONVI LLE CA 95077 FORTUNA. CA 95540
Ln22 S PLACE RUBBERI ZED HOT M X ASPHALT (831)724-1011 (707) 725- 1020
01- HUM 101-57. 0/ 59. 1 I N HUVBOLDT COUNTY NEAR ALTON ON GRANI TE CONSTRUCTI ON COVPANY  \ARI GHT, GEOFFREY $14, 915, 460 10/ 08/ 08 30%
01- 290304 ROUTE 101 AND ON ROUTE 36 P O BOX 50085 1487 SANDY PRAIRIE $6, 540, 154 10/ 23/ 08 449
NS RCHA $43,387 08/20/10 0
TRUCT I NTE NCE WATSONVI LLE CA 95077 QOURT, STE. E ’
(831) 724- 1011 FORTUNA, CA 95540
HELL SWPPP (707) 725- 1022
01- HUM 101-77.5/78. 7 I N HUMBOLDT COUNTY | N EUREKA FROM W BRADLEY ELECTRI C | NC El TEL, CHARLY $129,969 06/08/09 0%

01- 486304

Hw WPCP

State of California Department of Transportation

14TH STREET TO J STREET
REPLACE TRAFFI C SI GNAL HEADS

90 HI LL ROAD

NOVATO CA 94945
(415) 898- 1400

5601 S. BROADWAY
EUREKA, CA 95503
(707) 441- 3943

$0 07/07/09
$0 09/09/09

0%
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 101-83. 4/ 0 I'N HUMBOLDT COUNTY NEAR EUREKA AT THE MERCER FRASER COMPANY El TEL, CHARLY $501, 176 01/21/09 30%
01- 463504 BRACUT MAI NTENANCE STATI ON P O BOX 1006 5601 S. BROADWAY $§%, igg 83; 23; 28 45%
MODI FY MAI NTENANCE STATI ON BUI LDI NG :
EUREKA CA 955021006 E;J(F:SKZlC‘;gig&_’os
(707) 443- 6371 (707) 441-
HAL2 WPCP
01- HUM 101-84. 7/ 0 I'N HUMBOLDT COUNTY ON ROUTE 101 AT  DEBRUI N CONSTRUCTI ON | NC QUI NTRELL, HEI DI $139, 114 03/11/09 0%
01-483204 GANNON SLOUGH BR (#04- 0024L) AND BOYDP O BOX 1355 5601 S. BROADVWAY $0 03/23/09 0%
DRAWBR (04- 0085) FRENCH CAMP CA 95231 EUREKA, CA 95503 50 OBieron
REPAI R BRI DGE DECKS (707) 445- 6649 SUSPENDED
(209) 462- 5100
HVB WPCP
01- HUM 101- 86. 6/ 0 I'N HUVBOLDT COUNTY | N ARCATA AT 0.1 KERNEN CONSTRUCTI ON QUI NTRELL, HEI DI $178,610 11/21/08 30%
01-478604 M LE NORTH OF 14TH STREET OC AND AT P O BOX 1340 5601 S. BROADWAY $86, 548  12/10/08 47%
ER- 43G2- (004) E $85,798 10/ 01/ 09
7.5 M LES NORTH OF SOUTH PRAIRIE BLUE LAKE CA 95525 EUREKA, CA 95503
0 CREEK UNDERCROSS! NG 207 826. 8685 (707) 445- 6649
PLACE ROCK SLOPE PROTECTI ON (707) 826-
HA23 WPCP
01- HUM 101- 89. 3/ 90. 2 I N HUMBOLDT COUNTY NEAR GOLDEN STATE BRI DGE | NC FI TZGERALD, TOM $40, 052, 986 09/ 18/ 08 14%
01-296104 MCKI NLEYVI LLE ON ROUTE 101 AND ON 901 HOWE ROAD $13, 187,228 09/26/08
ACNH- X023- (033) E 5601 S. BROADVAY $2, 745 229 12/25/12 53N
ROUTE 200 EUREKA, CA 95503
BHX0- 23 0- (3EN)H MARTI NEZ CA 94553
REPLACE BRI DGES (707) 441- 3989
X023- 033-() (925) 372- 8000
HA21 SWPPP
01- HUM 169- 22. 2/ 30. 2 I'N HUVBOLDT COUNTY AT VAR QUS MERCER FRASER COMPANY HAYLER, CHARLES $8, 119, 404 03/ 04/ 09 10%
01-364604 LOCATI ONS FROM CAPPELL CREEK BRIDGE P O BOX 1006 5065 BOYD ROAD, STE. $30,381 03/27/09 0%
ACST- S169- (005) B TO MARTI NS FERRY SCHOOL CREEK BRI DGE B $0 12/31/11
S1-69 0- (5E) REPLACE BRI DGES(#4- 304, 305, 306, 307)  CUREKA CA 955021006 ARCATA, CA 95521
--0) (707) 443-6371 707) 825- 4895
HA21 SWPPP (707) 825-
01- HUM 299- 29. 2/ 33. 2 I'N HUMBOLDT COUNTY NEAR W LLOW CREEK MERCER FRASER COMPANY WNG DAN $827,337 03/30/09 8%
01-486704 FROM 0.1 M LE EAST OF TI TLOWHI LL P O BOX 1006 5065 BOYD ROAD, STE B $3, Ogg 8;‘; %?; gg 0%

HVL WPCP

State of California Department of Transportation

ROAD TO EAST FORK W LLOW CREEK
BRI DGE.
REPLACE ASPHALT CONCRETE SURFACI NG

EUREKA CA 955021006
(707) 443- 6371

ARCATA, CA 95521
(707) 498- 3489
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 299- 33. 2/ 36. 9 I N HUMBOLDT COUNTY NEAR W LLOW CREEK MERCER FRASER COVPANY WNG DAN $576, 245 04/ 10/ 09 40%
01-486714 AT VAR OUS LOCATI ONS FROM EAST FORK P O BOX 1006 5065 BOYD ROAD, STE B $3,250 04/28/09 1%
W LLOW CREEK BRI DGE TO 0.3 M LE WEST ARCATA CA 95521 $0  09/15/09
EUREKA CA 955021006 '
OF BOI SE CREEK 207) 443. 6371 (707) 498- 3489
REPLACE ASPHALT CONCRETE SURFACING  (707)443-
HML WeCP
01- LAK- 20- 2. 0/ 30. 4 I N LAKE COUNTY AT VAR OUS LOCATI ONS TEAM GHI LOTTI |NC NARI NE, OUNGKAR $546, 033 06/ 03/ 09 56%
01-425004 FROM 2.0 M LES EAST OF THE LAKE/ 2531 PETALUMA BOULEVARD S 7663 S. HW 29 $440, 158 06/ 24/ 09 78%
MENDOCI NO COUNTY LINE TO 1.2 M LES KELSEYVI LLE, CA 95451 $440,158  09/17/09
PETALUMA CA 94952
VEST OF ROUTE 20/ 53 (707) 279- 2492
CONSTRUCT 9 TURNQUTS (707) 763-8700
HB4N SWPPP
01- LAK-20-9.4/12. 1 I N LAKE COUNTY NEAR UPPER LAKE FROM ARGONAUT CONSTRUCTORS BAKER, SCOTT $7,475,811 05/ 21/ 08 95%
01- 432604 1.6 KM EAST OF ROUTE 29 TO 0.2 KM P O BOX 639 2617 E HW 20 $4, 006, 536 06/ 24/ 08 54%
OrS-  05-( 18)0 VEST OF NI CE- LUCERNE CUTOFF NCE CA 65464 $860, 520 08/31/09
-0 W DEN SHOULDERS SANTA ROSA CA 95402 (707) 274- 9451
(707) 542- 4862
HB1 SWPPP
01- LAK- 20- 38. 5/ 42 IN LAKE COUNTY ABOUT 20 KM EAST OF  ARGONAUT CONSTRUCTORS KRAFT, DAN $18, 990, 076 09/ 01/ 06 98%
01-4146Vv4 CLEARLAKE QAKS FROM 2.2 KM EAST OF P O BOX 639 1401 WLL S. GREENE, $17,913,678 09/14/06 95%
Aci’;' zgzi'gig) E NORTH FORK CACHE CREEK BRI DGE TO 2.7 SANTA ROSA CA 95402 SU TE A $610,676 10/ 01/09
0 KM VST OF WALKER RI DG (707) 542- 4862 COLUSA, CA 95932 SUSPENDED
o REHABI LI TATE ROADWAY AND REALI GN ) B}
rB1 SWPPP (530) 458- 3080
01- LAK- 20-44. 0/ 44. 4 I N LAKE COUNTY ABOUT 18 M LES EAST OF KNI FE RI VER CONSTRUCTI ON KRAFT, DAN $140, 322 08/18/09 0%
01- 495304 CLEARLAKE OAKS FROM 0.4 M LE EAST OF 1764 SKYWAY P. O BOX 457 $0 09/01/09 0%
WALKER RI DGE ROAD TO 0.6 M LE EAST OF LOAERLAKE, CA 95457 $0 10/13/09
WALKER RI DGE ROA C';'agosg': 22228 (707) 994- 5074
REPLACE ASPHALT CONCRETE SURFACING  (°30)891-
HB1 WeCP
01- LAK- 29-18.5/19. 1 I N LAKE COUNTY NEAR LOVER LAKE FROM ARGONAUT CONSTRUCTORS NARI NE, OUNGKAR $531,543 05/ 28/09 20%
01-470604 0.3 M SOUTH OF SPRUCE GROVE RD N TO 1236 CENTRAL AVENUE $6,390 06/ 16/ 09 9
7663 S. HW 29 $6,390 10/ 13/ 09 1%

HB1 SWPPP

State of California Department of Transportation

0.5 M NORTH OF SPRUCE GROVE ROAD
NORTH
W DEN AND | NSTALL LI GHTI NG

SANTA ROSA CA 95401
(707) 542- 4862

KELSEYVI LLE, CA 95451
(707) 279- 2492
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- LAK- 175-8.3/19. 5 I N LAKE COUNTY NEAR KELSEYVI LLE FROMNORTHWEST PAVI NG NARI NE, OUNGKAR $571,104 05/05/09  100%
01-467504 ROUTE 29 TO KELSEY CREEK BRI DGE 8115 SECLUDED VALLEY DRI VE 7663 S. HW 29 $515, 5;3 8?; %g; 83 100%
SEAL COAT REDDI NG CA 96001 KELSEYVI LLE, CA 95451 07/ 27/ 09
(530) 246- 4388 (707) 279- 2492 COVPLETED
HML WeCP
01- MEN- 1- 37. 9/ 38. 2 I'N MENDOCI NO COUNTY NEAR ELK FROM 6.8 GRANI TE CONSTRUCTI ON COVPANY Tl MVONS, KELLY $3,699, 884 12/11/08 48%
01-291714 KM NORTH OF GREENWOOD CREEK BRIDGE P O BOX 50085 200 BRANSCOMB ROAD $2, 253,544 12/ 24/ 08 61%
ACST- P001- (539) E $433,681 02/ 18/ 10
TO 3.2 KM SOUTH OF NAVARRO RI VER LAYTONVI LLE, CA 95454
PO- 01 5-(9E) BRI DGE WATSONVI LLE CA 950775085 (707) 725- 1081
--() CONSTRUCT TI EBACK RETAI NI NG WALL (831) 724-1011
HA42 SWPPP
01- MEN- 1- 69. 4/ 70. 1 I'N MENDOCI NO COUNTY NEAR FORT BRAGG GOLDEN STATE BRI DGE | NC OSIER, JIM $48, 986, 648 12/ 21/ 06 77%
01- 385704 FROM 0.5 KM NORTH TO 0.2 KM SOUTH OF 901 HOWE ROAD 425 N. MCPHERSON $45,181,995  01/11/07 929
ACST- P001- (529) E $91,912 02/ 01/10
TEN M LE RI VER BRI DGE STREET, #C P.Q  BOX
PO- 01 5- (9EA)C REPLACE BRI DGE MARTI NEZ CA 94553 1245
PO01- 529-() (925) 372- 8000 e
HAdSo SwPpP FORT BRAGG CA 95437
(707) 962- 0561
01- MEN- 1- 85. 4/ 92. 4 I'N MENDOCI NO COUNTY NEAR ROCKPORT MAGG ORA AND GHI LOTTI I NC LEE, CHARLES $682,710 12/ 18/ 08 76%
01-473804 FROM 2.3 M NORTH OF HARDY CREEK 555 DU BO' S STREET 5065 BOYD ROAD, STE. $661, 120  01/12/09 0
ER- 43G6- ( 004) E : $32,703 09/20/09  °%
J i BRI DGE #10-141 TO 1.5 M NORTH OF THE B :
-0 JUNCTI ON ROUTE 211 82?5R2:'§B)\E;62;§ 94901 ARCATA, CA 95521
HA23 SvpPP REPAI R STORM DAMAGE ( ) ) (707) 496- 4351
01- MEN-20-.3/2. 4 I'N MENDOCI NO COUNTY NEAR FORT BRAGG ARGONAUT CONSTRUCTORS THANGAVELAUTHAM  RAGU $5, 512,508 06/ 20/ 07 94%
01-292004 FROM 0.4 KM TO 3.9 KM EAST OF STATE P O BOX 639 P.O BOX 959 $5,421,785 07/05/07 96%
ACST- P020- (144) E ROUTE 1 RE VALLEY CA 95470 $0 08/06/09
PO-20 1-(4 SANTA ROSA CA 95402 DVOoD '
B (4B) CONSTRUCT 2 WAY LEFT TURN LANE ) (707) 496- 0437
0 (707) 542- 4862
HB1 SWPPP
01- MEN- 20- 25. 9/ 26 I'N MENDOCI NO COUNTY ABOUT 5.3 MLES GRANI TE CONSTRUCTI ON COVPANY Tl MVONS, KELLY $847,273 07/ 09/ 09 6%
01-473904 WEST OF WLLITS AT 5.3 M WEST OF P O BOX 50085 425 NORTH MAC $22,854 07/29/09 30
ER- 431 3- (004) E BROADDUS CREEK BRI DGE PLERSON. SUI TE C $22,854 01/15/10
--() REPAI R STORM DAVAGE WATSONVI LLE CA 950775085 ’
FORT BRAGG, CA 95437

(831) 724- 1011 707) 489. 6885
HA23 WPCP (707) 489-
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 20- 38. 5/ T42. 3 I' N MENDOCI NO COUNTY ABOUT 10.3 M LES LINEAR OPTI ONS | NC BAKER, SCOTT $153,970 05/01/09  100%
01-489104 VEST OF UPPER LAKE FROM COUNTY ROAD 1 KELLY COURT 2617 E. HW 20 $118,943  05/22/09 0,
260 TO 1.4 M LES EAST OF COLD CREEK NI CE CA 95464 $0  07/29/09
BRI DGE NUVBER 5 MENLO PARK CA 94025 ’ 07/:30/ 09
(650) 833- 1800 (707) 274- 9451 COMPLETED
RESTRI PE AND | NSTALL RUMBLE STRI P
HB1 WeCP
01- MEN-101-1.5/6.5 I'N MENDOCI NO COUNTY NEAR HOPLAND FROMNORTH BAY CONSTRUCTION INC ~ NARINE, OUNGKAR $1, 186,013 06/ 15/ 09 48%
01-478104 1.0 MLES SOUTH OF COMM SKEY Sl DEHI LL 431 PAYRAN STREET 7663 S. HW 29 $534,162 07/03/09 44%
ER- 43H6- (004) E VI ADUCT T0 0.6 M LES NORTH OF Pl ETA KELSEYVI LLE.  CA 95451 $534, 162 09/ 28/ 09
--0) CREEK BRI DGE PETALUMA CA 94952 '
(707) 763- 2801 (707) 279- 2492
REPAI R STORM DAMAGE
HA23 SWPPP
01- MEN- 101- 30. 9/ 31. 9 I N HUMBOLDT COUNTY NEAR UKI AH AT PROFESSI ONAL CONSTRUCTI ON KLEI BLER, KATHRYN $1, 047,485 06/ 09/ 08 73%
01-486804 VARI OUS LOCATI ONS FROM ROUTE 20/ 101  SERVI CES 20 W SCHOOL WAY P. O. $935,610 07/09/08 89%
SEPARATI ON TO FORSYTHE CREEK BRIDGE 3309 VI NCENT ROAD BOX 959 $0 ggf ;gf gg
REPLACE CONCRETE PAVENMENT DWOOD
PLEASANT HI LL CA 94523 R$o7 485\/:;';?’ CA 95470
HML WPCP (925) 945- 1052 (707) 485-
01- MEN- 101- 36. 0/ 38. 2 I'N MENDOCI NO COUNTY ABOUT 13 M LES  NORTH BAY CONSTRUCTI ON INC  NANUGONDA, VEERA $5, 206,481 04/17/09  100%
g%{: 2;:}89?004) c SOUTH OF WLLITS FROM 0.6 M NORTH OF P O BOX 6004 20 WEST SCHOOL ROAD ﬁ' gig' g;é 825 24515 gg 53%
BAKERS CREEK ROAD TO 3.6 M NORTH OF REDWOOD VALLEY, CA 95470 A
--0) Rl DGEVOOD RANCH ROAD PETALUMA CA 949556004
(707) 763- 2891 (707) 496- 4347 OVER RUN
REPAI R STORM DAMAGE
HA23 SWPPP
01- MEN- 101-51. 9/ 76. 2 I N MENDOCI NO COUNTY AT VAR QUS MENDOCI NO CONSTRUCTI ON KLEI BER, KATHARI NE $508, 714 06/ 15/ 09 38%
gé— 2;@0?004) c VARI OUS LOCATIONS FROM1.1 M N OF SERVICES I NC 20 WEST SCHOOL ROAD 228; ggg %5 255 gg 60%
J ) QUTLET CREEK BRIDGE TO5.2 M S P O BOX 1517 REDWOOD VALLEY, CA 95470 !
-0 RATTLESNAKE CREEK BRI DGE (707) 485- 5913
REPAI R SLI POUT WLLITS CA 95490
HA23 WeCP (707) 459- 2377
01- MEN- 101- 54. 6/ 95. 9 I'N MENDOCI NO COUNTY ON ROUTE 101 AND ROBERT J FRANK CONSTRUCTI ON  THANGAVELAUTHAM $233,977 05/ 21/ 09 76%
01-431804 ON ROUTE 271 AT VARI QUS LOCATI ONS I NC RAGUPARAN $209, 033 06/ 16/ 09 89%
CULVERT REHABI LI TATI ON 2806 TARVAC ROAD 20 WEST SCHOOL ROAD $209,033  09/03/09
REDDI NG CA 96003 REDWOOD VALLEY, CA 95470 SUSPENDED
HA42 WPCP (530) 222- 1408 (707) 496- 0437
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 01
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 101-55. 2/ 64. 7 I N MENDOCI NO COUNTY NEAR LAYTONVI LLE W NDSOR FUEL CO NANUGONDA, VEERA $2, 830,888 04/ 17/ 09 73%
01-485604 FROM 2.5 M SOUTH OF ARNOLD BRIDGE P O BOX 38 20 WEST SCHOOL ROAD $2, 456,679  05/14/09 86%
AND OVERHEAD TO LONG VALLEY CREEK REDWOOD VALLEY, CA 95470 $410,366  09/08/09
BRI DGE W NDSOR CA 95492
(707) 496- 4347
PLACE BONDED VEARI NG COURSE (707)838-9751
HML SWPPP
01- MEN- 101- 69. 4/ 69. 6 I N MENDOCI NO COUNTY AT LAYTONVI LLE ~ ARGONAUT CONSTRUCTORS TI MMONS, KELLY $2, 443,981 03/ 06/ 08 78%
01-4293U4 FROM RAMBEY ROAD TO 0.3 KM NORTH OF P O BOX 639 1487 SANDY PRAIRIE $2,264,616 03/18/08  ,n,
. 0
ACST- QLO1- (139) E BRANSCOVB ROAD COURT. STE E $7,211  09/02/ 09
QL-01 1-(9EA)C CURVE | MPROVENENT SANTA ROSA CA 95402 FORTUNA CA 95540
QLO1- 139-() (707) 542- 4862 (707) 72’5 1081
HB1 SWPPP i
01- MEN- 101-81. 4/ 0 I' N MENDOCI NO COUNTY ABOUT 19.7 KM PARSONS BROS ROCKERI ES OSIER, JIM $290, 388 05/11/09 44%
01- 447504 NORTH OF LAYTONVI LLE AT RATTLESNAKE CLIFORNI A | NC 425 NORTH MCPHERSON $81,175 06/ 24/09 28%
CREEK BRI DGE 1588 BEDELL COURT STREET, SUITE C $79,675 10/15/09
UPGRADE FI SH PASSAGE FACI LI TY
ROSEVI LLE CA 95747 F?;r EESG?GQ? 95437
HA22 SWPPP (916) 773- 9766 (707) 962-
01- MEN- 101- 85. 0/ 87. 5 I N MENDOCI NO COUNTY NEAR LEGGETT FROMGRANI TE CONSTRUCTI ON COMPANY OSIER, JIM $199, 943 08/ 04/ 09 0%
g%{- 2;?20?004) c 1.0 MLE TO 1.5 M LES NORTH OF P O BOX 50085 76150 H GHWAY 101 NO. :g f{g; %g; gg 0%
) ) RATTLESNAKE CREEK BRI DGE AND VARl QUS GGET
--0) WATSONVI LLE CA 950775085 LEGGETT, CA 95585
LOCATI ONS (707) 962- 0691
REPAI R STORM DAMAGE (831)724-1011
HA23 wecP
01- MEN-101-98.9/100.8 | N MENDOCI NO COUNTY NEAR LEGGETT FROMM C M CONSTRUCTI ON | NC COHEN, SEBASTI AN $74, 365, 555 05/ 22/ 06 92%
01-397514 2.9 KM SOUTH TO 0.3 KM NORTH OF RED P O BOX 620 P.O BOX 699 $71, 530,042 06/ 05/ 06 96%
ER- 37B3- (004) E VOUNTAI N CREEK GARBERVI LLE. CA 95542 $784,843 11/30/09
--0) REALI GN ROADVAY NORTH HI GHLANDS CA 95660 ’
(916) 334 1221 (707) 445- 6441
HA23 SWPPP
01- MEN- 128- 50. 5/ 50. 9 I N MENDOCI NO COUNTY NEAR YORKVI LLE AT FEDCO CONSTRUCTI ON | NC FAZAL, | MRAN $538, 659 11/ 25/ 08 71%
01-474104 7.1 M EAST OF DRY CREEK BRI DGE #10- 3510 BROOKS AVENUE CHOO $123,818 12/22/08 9
20 VEST S ROAD $111,018 09/11/09  23%

HA23 WPCP

47 AND AT 7.5 M EAST OF DRY CREEK
BRI DGE #10- 47
REPAI R SLI POUTS

SANTA ROSA CA 95407
(707) 586- 0500

REDWOOD VALLEY, CA 95470
(707) 485- 5495
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN-162-.1/7.1 I'N MENDOCI NO COUNTY NEAR LONGVALE NORTHERN CALI FORNI A PAVI NG | NCNANUGONDA, VEERA $327,458 03/23/09 30%
01-467604 FROM LONG VALLEY CREEK BRI DGE TO P O BOX 1231 20 WEST SCHOOL ROAD $140, 9% 8;1; %8; 83 47%
BLOODY RUN CREEK BRI DGE VREKA CA 96097 REDWOOD VALLEY, CA 95470
APPLY PME CHI P SEAL COAT .
(530) 842- 7283 (707) 496- 4347
HML WPCP
01- MEN-162-11.6/11. 8 I' N MENDOCI NO COUNTY NEAR DOS RI OS ARGONAUT CONSTRUCTORS KLEI BER, KATHARI NE $727,900 06/ 23/ 09 60%
01-476304 FROM 1.4 M NORTH OF RODEO CREEK P O BOX 639 20 WEST SCHOOL ROAD $249,248 07/08/09 34%
ER- 43H7- (004) E BRIDCE TO 3.5 M LES SCUTH CF $249, 248 09/ 10/ 09
B . SANTA ROSA CA 95401 REDWOCD VALLEY, CA 95470
0 LAYTONVI LLE DOS RI OS ROAD (707) 485-5913

RECONSTRUCT AND REALI GN ROADWAY (707) 542- 4862

HA23 SWPPP
01- MEN-222-1.0/ 0 I N MENDOCI NO COUNTY NEAR UKI AH AT C C MYERS I NC THANGAVELAUTHAM $5, 390, 677 05/ 18/ 09 0%
01-380504 RUSSI AN RI VER BRI DGE P O BOX 2948 RAGUPARAN $227,000 06/18/09 1%
SARR- P222- (001) E REPLACE BRI DGE 90 VEST S ROAD $227,000 11/01/11

P2-22 0-(1E) RANCHO CORDOVA CA 957412948 - VACLLOEOYL A 95470
-0 (916) 635- 9370 707) 496- 0437
HA21 SWPPP (707) 496-
01- MEN- 253-.5/3. 5 I N MENDOCI NO COUNTY ON ROUTE 162 AT VI KI NG CONSTRUCTI ON COVMPANY  KLEI BER, KATHARI NE $4, 259, 071 01/ 29/ 08 86%
01-3116W4 3,660,988 02/27/08
ACST- X045- (020) E QUTLET CREEK BRI DGE AND ON ROUTE 253 I NC 20 W SCHOOL WAY P. O $ 01 505 10/ 15/ 09 85%

AT ANDERSON CREEK BRI DGE AND SCDA P O BOX 1508 BOX 959 :

X0-45 0-(0EAC CREEK BRI DGE REDWOOD VALLEY, CA 95470 SUSPENDED
X045-020- () W DEN BRI DGES AND UPGRADE RAI L RANCHO GORDOVA CA 95742 (707) 485- 5913
HA21 SWPPP (916) 852- 5530
01- MEN-253-1.7/2.3 I' N MENDOCI NO COUNTY NEAR BOONVI LLE ~ MENDOCI NO CONSTRUCTI ON FAZAL, | NRAN $1, 053,504 07/ 20/ 09 0%
01-476104 FROM S| NGLEY CATTLEPASS TO 0.6 M SERVI CES | NC 20 VEST SCHOOL ROAD $0 08/ 05/09 0%
ER& ;‘311'(004) E EAST OF SI NGLEY CATTLEPASS P O BOX 1517 REDWOOD VALLEY, CA 95470 $0 03/17/10
o REPAI R STORM DAMAGE }

WLLITS CA 95490 (707) 485- 5495
HA23 SWPPP (707) 459- 2377
01- MEN- 999-/0 I'N MENDOCI NO COUNTY ON ROUTES 128 AND COAST CONSTRUCTI ON | NC FAZAL, | MRAN $410, 627 05/ 22/ 09 72%
01-378114 253 AT VARI OUS LOCATI ONS 4460 REDWOOD H GHWAY SUITE 16 20 W SCHOOL WAY gﬂz (1322 88; f{g; gg 43%
REHABI LI TATE CULVERTS REDWOOD VALLEY, CA 95470 '

SAN RAFAEL CA 94903

(415) 444- 0716 (707) 485- 5495

HA42 WPCP
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN-5710-/0 I'N MENDOCI NO COUNTY | N FORT BRAGG AT BRCO CONSTRUCTORS | NC WRI GHT, GEOFFREY $7, 765,291 05/ 07/ 07 0%
01-434604 THE FORT BRAGG MAI NENANCE STATION P O BOX 367 1487 SANDY PRAI R E $7, 843, 3;8 gg; Sg; 8; 0%
REPLACE MAI NTENANCE STATI ON CT. STEE
LOOM'S CA 95650 FORTUNA, CA 95540
(916) 652- 3868 0 7ok 1093 PLANT EST
HA12 WPCP (707) 725- SATI S
01- VAR--/ 0 I'N HUMBOLDT AND MENDOCI NO COUNTI ES AT DEBRUI N CONSTRUCTI ON | NC RODRI GUEZ, JOAQUI N $317,800 02/27/09 0%
01- 482904 VARI QUS LOCATI ONS P O BOX 1355 1487 SANDY PRAI R E :g 83; (1);3; gg 0%
REPAI R BRI DGE DECKS
FRENCH CAMP CA 95231 %NAST; 55540
(209) 462- 5100 207 72’5 1020 SUSPENDED
HVB WPCP (707) 725-
01- VAR--/ 0 I N LAKE AND MENDOCI NO COUNTI ES AT DEBRUI N CONSTRUCTI ON | NC BAKER, SCOTT $652, 274 03/ 02/ 09 93%
01- 483004 VARI OUS LOCATI ONS P O BOX 1355 2617 E. HW. 20 $428,615 03/16/09 64%
REPAI R BRI DCE DECKS N CE CA 95464 $178,382 08/31/09
FRENCH CAMP CA 95231 (707; 974 0451
(209) 462- 5100
HVB WeCP
01- VAR--/ 0 IN LAKE MENDOCI NO HUMBOLDT AND DEL  V A P CONSTRUCTI ON | NC BAKER, SCOTT $163,109 04/30/09  100%
01- 483504 NORTE COUNTI ES AT VARI OUS LOCATI ONS 16129 PEPPERTREE LANE 2617 E. HW 20 $150, 8{’;3 8?; %Z gg 100%
CONSTRUCT ADA CURB RAMPS
LA M RADA CA 90638 N;gs’ 2;:2 Zigi‘l 07/30/ 09
(714) 253- 3270 (707) 274- COMPLETED
wecP
Totals: Authorized Final Amt: $304, 024, 351 Completed to Date: $209, 300, 490 Work ThisMonth: $16, 469, 190




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
01-DN-101-14.8/15.6 01- 324704
01-DN-101-43.6/45.8 01- 345404
01- DN-199-10.9/11.2 01-293144
01- HUM 36-40.4/0 01- 475704
01- HUM 96-8.5/8. 7 01- 480914
01- HUM 96- 16. 0/ 18. 7 01- 452404
01- HUM 96-21.8/0 01- 474304
01- HUM 96-22.9/0 01-477404
01- HUM 101-57.0/59. 1 01- 290304
01- HUM 101-77.5/78. 7 01- 486304
01- HUM 101-83.4/0 01- 463504
01- HUM 101-84.7/0 01- 483204
01- HUM 101-86.6/0 01- 478604
01- HUM 101- 89. 3/90. 2 01- 296104
01- HUM 101- 40. 9/ 42. 2 01- 470214
01- HUM 101-48. 7/ 56. 3 01- 363204
01- HUM 169-22. 2/ 30. 2 01- 364604
01- HUM 299- 33. 2/ 36. 9 01-486714
01- HUM 299-29. 2/ 33. 2 01- 486704
01- LAK- 20-2.0/30. 4 01- 425004
01- LAK- 20- 38. 5/ 42 01-4146V4

01- LAK-20-9.4/12.1 01- 432604
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Cnty Rt Pm

01- LAK-20-44.0/44. 4
01- LAK-29-18.5/19.1
01- LAK-175-8.3/19.5
01- MEN-1-37.9/38.2
01- MEN-1-69.4/70.1
01- MEN-1-85.4/92.4
01- MEN- 20- 25. 9/ 26
01- MEN-20-.3/2.4

01- MEN- 20- 38.5/T42. 3
01- MEN-101-1.5/6.5

01- MEN- 101- 30.
01- MEN- 101- 36.
01- MEN- 101- 51.
01- MEN- 101- 54.
01- MEN- 101- 55.
01- MEN- 101- 69.
01- MEN- 101- 81.
01- MEN- 101- 98.
01- MEN- 101- 85.
01- MEN- 128- 50.
01- MEN- 162- 11.

9/ 31.
0/ 38.
9/ 76.
6/ 95.
2/ 64.
4/ 69.
4/ 0
9/ 100. 8
0/87.5
5/50.9
6/11.8

D N ©O© N N ©

01- MEN-162-.1/7.1

Statement of Ongoing Contracts - Index

Contract

01- 495304
01- 470604
01- 467504
01-291714
01- 385704
01- 473804
01- 473904
01- 292004
01- 489104
01-478104
01- 486804
01- 474004
01-477904
01-431804
01- 485604
01-4293U4
01- 447504
01- 397514
01-477604
01-474104
01- 476304
01- 467604

Page
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
01- MEN-222-1.0/0 01- 380504 8
01- MEN- 253-.5/3.5 01-3116U4 8
01- MEN-253-1.7/2.3 01-476104 8
01- MEN-999-/0 01- 378114 8
01- MEN-5710-/0 01- 434604 9
01-VAR--/0 01- 483004 9
01-VAR--/0 01- 482904 9
01-VAR--/0 01- 483504 9

Statement of Ongoing Contracts - Federal Aid

District 01
Federal Aid Category Bid + CCO Work Comp
- F- FEDERAL Al D ( PRI MARY) $59, 029, 706 $18, 373, 303
-S FEDERAL Al D ( SECONDARY) $98, 981, 465 $82, 004, 457
- SH STATE H GHWVAY $35, 647, 062 $21, 515, 253
- ER- STORM DAMAGE REPAI R $92, 555, 319 $79, 578, 285

$17, 810, 798 $7, 829, 193
District Total: $304, 024, 351 $209, 300, 490




Statement of Ongoing Contracts-Summary

District Work Completed ThisPerio
01 $3, 540, 916
$3, 540, 916

Work completed this Period:
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